

Status of Large Hydro Projects (LHPs)

SN	Name of Project	Date of Allotment	Status of DPR	Status of Environment Clearance	Status of Forest clearance	Status of Investigations, If any	Status of tender of main package	Construction Staus	Remarks if any
1	Lakhwar MPP (300 MW)	23.6.2008	TAC accorded on 14.12.2012	Vide MoEF letter No: 3/83/79-HCT/EN.V/IA Dated : 03.02.1987	Stage - II Forest clearance obtained on 31.01.2014	<p>1. Detail Topographical survey work for Lakhwar Project is completed.</p> <p>2. Site specific seismic study report prepared by IIT Roorkee of Lakhwar MPP has been approved by National committee on Seismic design parameters(NCSDP).</p> <p>3. Micro earthquack studies are being performed by IIT Roorkee at Project site.</p>	NIT for execution of "Balance civil works of Lakhwar Multipurpose Project" has been floated.	-	<p>1. MoU have been done with CWC for technical consultancy services for design and engineering of civil and hydromechanical works and CEA for detail design & Engineering of electromechanical works.</p> <p>2. Budget approval of Cabinet Committee, for central assistance of project is awaited from MoWR GoI.</p>
2	Kishau MPP (660 MW)	06.06.2011	DPR prepared and submitted to CEA in 2010. Pending comments of CWC/CEA on DPR are yet to be replied jointly by two corporations	It has been agreed in the meeting held on dated 21.08.2015 at Shimla that all the issues i.e. environmental clearance, EIA/EMP studies, Technoeconomic clearance, approval from CWC/CEA, GOI, Forest case, land acquisition etc. shall be undertaken by new company (SPV), once it comes in to existance. Till formation of SPV, observation of CWC/CEA may be prepared jointly and application of TOR to MoEF may be filed jointly by two Corporations. MOA & AOA of Kishau Corporation Ltd. (SPV), JV of Uttarakhand & Himachal state has been approved by both Himachal Government as well as Uttarakhand Government. Kishau Project (SPV) as company "Kishau Corporation Ltd." with CIN "U74999UR2017SGC007521" has been registered under companies Act 2013 on dated 16.01.2017. Meeting of first Director's of Kishau Corporation Limited has been held on dated 14.02.2017.					

SN	Name of Project	Date of Allotment	Status of DPR	Status of Environment Clearance	Status of Forest clearance	Status of Investigations, If any	Status of tender of main package	Construction Staus	Remarks if any
3	Bowala Nandprayag HEP (300MW)	01.07.2002	Approval from 24 Directorate received	Validity of approved ToR expired.UJVN Ltd requested to MoEF, New Delhi for the extension of validity but till date not received.	Preperation of land case is under progress	Running & Maintenance of Gauge & Discharge site and Silt Observatory station for discharge & silt measurement on project.	-	-	-
4	Nand Prayag Langasu HEP (100 MW)	12.9.2004	1. Clearance from 3 directrote received 2. Reply of comments sent to 4 directrate 3. Reply of comments is to be sent to 2 directrate	Validity of approved ToR expired.UJVN Ld , Dehradun requested to MoEF, New Delhi for the extension of validity but till date not received Public hearing has been conducted on 21.12.2015	Preperation of land case is under progress-	Running & Maintenance of Gauge & Discharge site and Silt Observatory station for discharge & silt measurement of the project.	-	-	-

SN	Name of Project	Date of Allotment	Status of DPR	Status of Environment Clearance	Status of Forest clearance	Status of Investigations, If any	Status of tender of main package	Construction Staus	Remarks if any
5	Tamak Lata (190 MW)	12.9.2004	DPR under progress	Validity of approved ToR expired. UJVN Ltd again requested to MoEF for the extension of validity but till date not received.Public hearing has been conducted on 21.12.2015	Preperation of land case is under progress-	Running & Maintenance of Gauge & Discharge site and Silt Observortory station for discharge & silt measurement of the project.		-	-
6	Sela Urthing(230 MW)	12.9.2004		1. ToR approved in 2016 2.Consultancy services for cumulative envirnment impact assasment of project.		Running and Maintenance of G&D site near Barrage site of project.			

SN	Name of Project	Date of Allotment	Status of DPR	Status of Environment Clearance	Status of Forest clearance	Status of Investigations, If any	Status of tender of main package	Construction Staus	Remarks if any
7	Sirkari Bhyol Rupsiabagar (168 MW)	12.9.2004	Its partially cleared on 21.02.2017	1.UJVNL delivered Presentation for extension of ToR given before MoEF on dated 27/10/2015.MoEF considered the request of UJVNL. 2.Carrying out Environment Management plan (EIA/EMP) study and getting Environmental Clearance (EC) of the project	-	1. Drilling works for geological & geotechnical investigation is in progress 2. Survey works at barrage & power house of SBR HEP is under progress .	-	-	-