

UJVN Limited
Proposed Annual Maintenance Plan for -2014-2015

SL NO		Nos.Of units	Unit		Date of Start	Date of Completion	No.of Days	Apr-14	May-14	Jun-14	Jul-14	Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-15	Status of Maintenance	Remarks			
1	CHIBRO	1	Unit 1	Proposed Actual	05-12-2014	03-01-2015	30															Annual Maintenance			
		2	Unit 2	Proposed Actual	01-11-2014	30-11-2014	30																Annual Maintenance		
		3	Unit 3	Proposed Actual	16-10-2014	12-02-2015	120																Annual Maintenance		
		4	Unit 4	Proposed Actual	10-01-2015	08-02-2015	30																Annual Maintenance		
2	KHODRI	5	Unit 1	Proposed Actual	16-11-2014	15-12-2014	30															Annual Maintenance			
		6	Unit 2	Proposed Actual	20-12-2014	18-01-2015	30															Annual Maintenance			
		7	Unit 3	Proposed Actual	24-01-2015	22-02-2015	30															Annual Maintenance			
		8	Unit 4	Proposed Actual	28-02-2015	29-03-2015	30																Annual Maintenance		
3	DHAKRANI	9	Unit 1	Proposed Actual	01-11-2014	10-12-2014	40															Annual Maintenance			
		10	Unit 2	Proposed Actual	01-04-2015	10-05-2015	40															Annual Maintenance			
		11	Unit 3	Proposed Actual	15-12-2014	24-03-2015	100															Capital Maintenance			
4	DHALIPUR	12	Unit 1	Proposed Actual	15-12-2014	28-01-2015	45															AM			
		13	Unit 2	Proposed Actual	01-11-2014	10-03-2015	130															Major Overhauling			
		14	Unit 3	Proposed Actual	30-01-2015	15-03-2015	45															Annual Maintenance			
5	KULHAL	15	Unit 1	Proposed Actual	11-02-2015	29-03-2015	47															Annual Maintenance			
		16	Unit 2	Proposed Actual	24-12-2014	08-02-2015	47															Annual Maintenance			
		17	Unit 3	Proposed Actual	05-11-2014	21-12-2014	47															Annual Maintenance			
6	TILOTH (MB-I)	18	Unit 1	Proposed	16-08-2014	31-08-2014	16															Interim repair			
				Actual																					
				Proposed	15-07-2014	31-08-2014	48																	Major repair of under water parts and Interim repair of spherical valves through BHEL.	
		19	Unit 2	Proposed	01-01-15	20-01-2015	20																	Interim repair of under water parts.	
				Actual																					
				Proposed	16-07-2014	06-08-2014	22																		Interim repair of under water parts
20	Unit 3	Proposed	15-11-2014	15-03-2015	121																	Major over hauling			
		Actual																							
		Proposed	15-07-2014	31-08-2014	22																		Interim repair of spherical valves.		
7	DHARASU (MB-II)	21	Unit 1	Proposed	15-07-2014	31-08-2014	48															Major Repair of of spherical valves through M/s BHEL.			
				Actual																					
		22	Unit 2	Proposed	21-01-15	10-02-2015	21																Interim repair of under water parts		
				Actual																					
8	CHILLA	21	Unit 1	Proposed Actual	08-11-2014	14-01-2015	68															Annual Maintenance			
		22	Unit 2	Proposed Actual	25-11-2014	02-02-2015	70															Annual Maintenance			
		23	Unit 3	Proposed Actual	15-01-2015	25-03-2015	70															Annual Maintenance			
		24	Unit 4	Proposed Actual	02-02-2015	12-04-2015	70																Annual Maintenance		
9	RAMGANGA	25	Unit 1	Proposed Actual	01-11-2014	28-02-2015	120															Capital Maintenance			
		26	Unit 2	Proposed Actual	18-02-2015	29-03-2015	40															Annual Maintenance			
		27	Unit 3	Proposed Actual	02-11-2014	21-12-2014	50															Annual Maintenance			
		28	Unit 4	Proposed Actual	01-04-2015	10-05-2015	40																Annual Maintenance		
10	KHAMRANA	29	Unit 1	Proposed Actual	29-08-2014	17-10-2014	50															Annual Maintenance			
		30	Unit 2	Proposed Actual	01-08-2014	30-09-2014	61															Annual Maintenance			
		31	Unit 3	Proposed Actual	10-07-2014	28-08-2014	50															Annual Maintenance			
11	KHAMRANA	32	Unit 2	Proposed Actual	26-11-2014	14-01-2015	50															Annual Maintenance			
		33	Unit 3	Proposed Actual	15-01-2015	05-03-2015	50															Annual Maintenance			
12	Pathri	34	Unit 1	Proposed Actual	24-10-2014	13-11-2014	20															Annual Maintenance			
		35	Unit 2	Proposed Actual	24-10-2014	13-11-2014	20															Annual Maintenance			
		36	Unit 3	Proposed Actual	24-10-2014	13-11-2014	20															Annual Maintenance			
13	Mohmadpur	37	Unit 1	Proposed Actual	24-10-2014	13-11-2014	20															Annual Maintenance			
		38	Unit 2	Proposed Actual	24-10-2014	13-11-2014	20															Annual Maintenance			
		39	Unit 3	Proposed Actual	24-10-2014	13-11-2014	20															Annual Maintenance			
14	Galogi	40	Unit 1	Proposed Actual	15-01-2015	14-02-2015	30															Annual Maintenance			
		41	Unit 4	Proposed Actual	15-03-2015	14-04-2015	30																Annual Maintenance		

Legend

Proposed

Actual