


					MIS
	Monthly Contract details of KhatimaHEP/RMU <span style="float: right;">UJVN Limited</span>				Dated
Agreement No	Details of Work/Supply/Consultancy Services e.t.c	Value of Agreement	Date of Start	Date of Completion	Remarks
01/02/03/EE/M&U, dated 29.03.16	<b>Supply/Services/Wrap-up for 6 nos. of new diffusers</b> Design, Manufacture, Supply, Installation, Testing & Commissioning of 6 nos. Diffuser Valves/Discharge Regulators(two numbers for each of the three machines) for 3 X 13.8MW Khatima Hydro Electric Project	Rs. 16,86,00,000.00			Effective date yet to be decided duration of the contract is 12 months
					Nodal Officer